

1	Name	Duration	Start	Finish	Predecessors	Resources	Custom 1	Custom 2	Custom 3	Custom 4	Custom 5	Sep 21 - Sep 27 '25 S M T W T F	Oct 5 - Oct 11 '25	Oct 12 - Oct 18 '25	Oct 19 - Oct 25 '25	Oct 26 - Nov 1 '25 F S S M T W T F	Nov 2 - Nov 8 '25 S M T W T	Nov 9 - Nov 15 '25 F S S M T W			v 23 - Nov 29 '25 M T W T F	Nov 30 - Dec 6 '25 S S M T W T	Dec 7 - Dec 13 '25 F S S M T W T	Dec 14 - Dec 20 '25 F S S M T W T F
	□ Sprint 1	16days	10/03/2025	10/24/2025												F 1								
-	Database Integration	2days	10/03/2025	10/06/2025																				
<u></u>	User Registration and Login System	5days	10/07/2025	10/13/2025	2								L-											
<u> </u>	Smart Light Connection via Application	5days	10/14/2025	10/20/2025	3									└										
<u> </u>	Smart Light Control via Application	3days	10/21/2025	10/23/2025	4										L									
**	Interface Design	5days	10/20/2025	10/24/2025																				
	☐ Sprint 2	16days	10/27/2025	11/17/2025	1														•					
<u></u>	Offline Functionality for Basic Features	2days	10/27/2025	10/28/2025																				
□	Implementation of Object Tracking and Lost Item System	11days	10/28/2025	11/11/2025																				
**	Blinking Light Alerts for Lost Objects	2days	11/12/2025	11/13/2025	9													-						
**	System Integration with Smart Assistants	2days	11/12/2025	11/13/2025																				
<u></u>	Support voice commands for controlling system	2days	11/14/2025	11/17/2025	11														-					
	□ Sprint 3	8days	11/18/2025	11/27/2025	7														└ • 		\			
	Optimize Database	3days	11/18/2025	11/20/2025																7				
<u> </u>	Implement push notifications for system alerts and reminders.	2days	11/21/2025	11/24/2025	14															→				
	Optimize UI Performance	3days	11/19/2025	11/21/2025																				
**	Implement multi-language support for global accessibility.	4days	11/21/2025	11/26/2025																				
<u> </u>	Create automatic lighting scenarios based on user habits.	2days	11/26/2025	11/27/2025	14																			
	□ Sprint 4	12days	11/28/2025	12/15/2025	13																└			
<u></u>	Encrypt user data and ensure security compliance	2days	11/28/2025	12/01/2025																				
<u></u>	Provide History Log for Frequently Misplaced Items	3days	12/02/2025	12/04/2025	20																	└		
<u></u>	Implement Reminders for Important Items by Blinking Lights	2days	12/05/2025	12/08/2025	21																	L	+	
-	Optimize Smart Lights for Energy Efficiency and Sustainability	5days	12/05/2025	12/11/2025																				
	Ensure Compatibility with iOS and Android Devices such as Ta	ble3days	12/11/2025	12/15/2025																				

PDF Generated On: 05/12/2025, 16:25:22